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FY 15-16  3rd Quarter 
Project Delivery Performance Measures

Measure
Annual 

Commitment

Forecast 

Completion

Forecast

Completion 

(%)

Annual 

Goal (%)

On 

Target

Draft Environmental 

Documents
82 70 85 80 

Project Approval,

Environmental 

Documents

263 246 93 90 

Allocated Right of 

Way Funds
$144 M $144 M 100 100 

Projects Certified by 

Right of Way
260 254 98 100 

Projects Designed and

Ready for Construction
244 240 98 100 

Capital Value Ready 

for Allocation
$2,052 M $1,861 M 91 100 

Projects Constructed 209 199 95 95 
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FY 15-16  3rd Quarter
Project Delivery Performance Measures

Measure Expended Budget %
Annual Goal 

(%)
On Target

Costs for 24 

Completed STIP 

Projects

$1,601 M $1,644 M 97 < 100 

Costs for 176 

Completed

SHOPP Projects 

$1,134 M $1,267 M 90 < 100 

4

 Closeout



FY 15-16  3rd Quarter
Project Watch List

 Design Schedule Risks

FY 15-16:  244 Projects, $2,052 million committed to be designed

Will Not be Delivered to Construction 1 Project

Forecast Not to be Delivered to Construction 3 Projects

High Risk 4 Projects

Low to Medium Risk 4 Projects
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FY 15-16  3rd Quarter
Project Watch List

 Construction Capital Budget Risks Managed by Caltrans* 

FY 15-16: 809 Projects under construction with construction budget of $8.9 billion

Status Projects
Budget 

(Millions)

Risk 

(Millions)

Seeking Allocation 7 $40 $11 - $12

Advertising 5 $33 $13 - $14

Construction 15 $847 $100 - $130

6*Supplemental Requests included in categories above 



FY 15-16  3rd Quarter
Project Watch List

7*Supplemental Requests included in categories above 

Mega Projects Under Construction with Local Agencies as Implementing Agency

Status Projects
Budget 

(Billions)

Risk

(Millions)

Construction 2 $2 $150 - $160

 Construction Capital Budget Risks Managed by Others* 



FY 15-16  3rd Quarter
Project Delivery Report Changes

8

* New project in 2016 Program Document or later

 Changes to Appendix A and Appendix B:

(B)  Caltrans Fiscal Year 2015-16 State Highway Operations 
and Protection Program Project Closeout

Project Description

Delivered To 
Construction

Construction Output*

Original Actual Original Actual
Primary

Unit
3rd Quarter

HUM 101 Cable Median Barrier 2013 2013 - - -

HUM 036 Repair Slide 2014 2014 - - -



FY 15-16  3rd Quarter
Projects Constructed
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I-15 Mira Mesa Direct Access Ramps (DAR)

During Construction



FY 15-16  3rd Quarter
Projects Constructed
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I-15 Mira Mesa Direct Access Ramps (DAR)

Mira Mesa DAR

Ramps to / from
I-15 Express Lanes

Miramar College
Transit Station

After Construction



FY 15-16  3rd Quarter
Projects Constructed
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I-15 Mira Mesa Direct Access Ramps (DAR)

The Mira Mesa DAR connects to Miramar College Transit Station via Hillery Drive



FY 15-16  3rd Quarter
Projects Constructed
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Before Construction

Route 99 East Merced Overhead



FY 15-16  3rd Quarter
Projects Constructed
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Route 99 East Merced Overhead

After Construction


